GDAAC Notes for
MODIS Technical Team Meeting (5/20/99)

WEEKLY HIGHLIGHTS :

o Received PGEO2 v2.1.5 (metadata matchup), SSIT nearly complete (data validation pending)

o Successful chain of DPREP-PGEO 1 -PGE02 in Test Mode

o Participated in Pl-processing discussion, including metadata matchup for products produced at MODAPS

« Recommendation to MODIS: freeze metadata for at-launch and near post-launch processing, roll up metadata modifications and
include with reprocessing campaign(s)

WEEKLY PLAN :

« Recommence OREs for nominal data production

Prep for EGS- 10 (3-day test)

ECS/Landover staff at GDAAC for assistance with data production
Run chain of DPREP, PGEOI (v2.1.0), PGEQ2 (v2.1.5) in ops

Take delivery of new version of PGEQ3 (optional ancillary data inputs)

WORK IN PROGRESS AND FUTURE :
o Need to work L1B browse product identification with SDST and overall MODIS browse definition
« OREs for nomina production and distribution of MODIS and distribution of ASTER expedited data

ECS-SYSTEM STATUS: YELLOW
o Drop 4PY in TS2, TS1 and OPS mode
PGE Name | Delivered | Integrated | Chained| ORE | Ops Ready | LaunchReady | State Notes
PGEQI v2.1 4/15/98 5/8/98 5/20/98 Expected G
PGEQ2 v2.0 1/29/98 3/1.8/98 5/20/98 Expected G
PGEOQ3 v2.0 2/18/98 4/27/98 5/20/98 Expected G
PGEQI v2.1.0 | 3/22/99 4/13/99 5/11/99 Expected G | atlaunch codeisv2.1.1
PGEO2 v2.1.5 | 4/30/99 5/10/99 5/11/99 Expected G at launch code isv2.2
PGEO3 v2.1.0 | 4/30/99 Expected G at launch code 1sv2.1.1




